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SECTION 00800 
 

SPECIAL CONDITIONS 
 
PART 1 
 
1.01 Contract Time. 
 

A. Substantial Completion of the Work. The Work shall be commenced on the date 
stated in the Notice to Proceed issued by the District to the Contractor and shall be 
completed (Substantial Completion) within 480 consecutive calendar days from 
and after the date stated in the Notice to Proceed (Reference Article 7 of the 
General Conditions). 

 
B. Interim Milestone Completion Dates.  Notwithstanding any provision of the 

Contract Documents to the contrary, Contractor shall sequence and coordinate the 
work so that portions of the work are completed as required by the Work Segment 
Plan in accordance with start and completion dates indicated on Section 01010 
and Exhibit “A”. 

 
1.02 Liquidated Damages. 
 

A. Delayed Completion of the Work.  Pursuant to Article 7 of the General 
Conditions, the Contractor shall be subject to the assessment and withholding of 
Liquidated Damages for failure to achieve Substantial Completion of the Work 
within the Contract Time as indicated in item 1.01.A, above. Liquidated Damages 
shall be at the rate of $3000.00 per day per Appendix A- Phasing of Work 
Section 01010. 

 
B. Delayed Final Completion of the Work.  Pursuant to Article 7 of the General 

Conditions, the Contractor shall be subject to the assessment and withholding of 
Liquidated Damages for failure to achieve Final Completion of the Work in 
accordance with the Contract Documents.  Liquidated Damages shall be at the rate 
of $3,000.00 per day until Final Completion of the Work is achieved. 

 
C. Delayed Submittals.  The per day assessment of Liquidated Damages for 

Contractor’s delayed submission of Submittals pursuant to Article 4.8.2.1 of the 
General Conditions is ______$1000.00________ per day per Submittal until the 
required Submittal is submitted. 

 
D. Cumulative Assessment of Liquidated Damages.  If the Contractor fails to 

timely delivery of the Submittals, fails to achieve Final Completion of the Work 
Segments as set forth herein, or fails to achieve Substantial or Final Completion of 
the Work, the Contractor shall be subject to assessment and withholding of 
Liquidated Damages in the amounts set forth above for each such portion of the 
Work which is not timely delivered or completed within the time allocated for each 
portion of the Work. 

 

RIO HONDO COMMUNITY COLLEGE  
STUDENT UNION/STUDENT SERVICES/CAMPUS QUAD SPECIAL CONDITIONS 00800 
ADDENDUM # 5 PAGE 1 OF 10 
  

 



 
1.03 Insurance  
 

A. Insurance Provided By District.  Pursuant to Article 6.2 of the General 
Conditions, the District shall provide and maintain the following insurance coverage 
amounts as set forth below: In case of a conflict Insurance requirements per 
General Conditions will take precedence. 

 
1. Workers Compensation Insurance 

In accordance with limits established by law. 
 
2. Employers Liability Insurance: $1,000,000 
 
3. Commercial General Liability Insurance (excluding Automobile 

Liability) 
Per Occurrence $2,000,000 
Aggregate $4,000,000 
Products/Completed Operations Aggregate* $4,000,000 
 
* 10 years Extended Products/Completed Operations Coverage 
commences upon Substantial Completion of the Project. 
 

 
4. Excess Liability 

Per Occurrence $25,000,000 
Aggregate $25,000,000 

 
5. Builder’s Risk Project Limits 
 

B. Insurance Provided by Contractors/Subcontractors. 
Pursuant to Article 6.4 of the General Conditions, the Contractor, all 
Subcontractors and Sub-Subcontractors (except Excluded Parties covered under 
Article 6.18) shall provide and maintain the following insurance coverages, with 
minimum coverage amounts as set forth below: 

 
1. Workers Compensation Insurance (for Operations not Covered by 

District OCIP) 
In accordance with limits established by law. 

 
2. Employers Liability Insurance (for Operations not Covered by District 

OCIP) $1,000,000 
 
3. Commercial General Liability Insurance (for Operations not Covered 

by District OCIP) 
Per Occurrence $1,000,000 
Aggregate $2,000,000 

 
4. Automobile Liability   
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Bodily Injury/Property Damage Per Occurrence $1,000,000 
 
5. Aircraft Liability Insurance (if applicable) 

Per Occurrence $5,000,000 
Aggregate $5,000,000 

 
C. Insurance Provided by Excluded Parties. 

Pursuant to Article 6.5of the General Conditions, the Excluded Parties shall provide 
and maintain the following insurance coverages, with minimum coverage amounts 
as set forth below: 

 
1. Workers Compensation Insurance 

In accordance with limits established by law. 
 
2. Employers Liability Insurance $1,000,000 
 
3. Commercial General Liability Insurance 

Per Occurrence $1,000,000 
Aggregate $2,000,000 

 
4. Automobile Liability 

Bodily Injury/Property Damage Per Occurrence $1,000,000 
 

5. Aircraft Liability Insurance (if applicable) 
Per Occurrence $5,000,000 
Aggregate $5,000,000 

 
D. Pollution Legal Liability Insurance. 

Pursuant to Article 6.29 of the General Conditions, the Excluded Parties shall 
provide and maintain the following insurance coverages, with minimum coverage 
amounts as set forth below: 
 

Per Occurrence $5,000,000 
Aggregate $5,000,000 

 
1.04 Drawings and Specifications.  
 

The number of sets of the Drawings and Specifications which the District will provide to the 
Contractor pursuant to Article 2.1.2 of the General Conditions is one (1) set of reproducible 
specifications with plans. 

 
1.05 Mark-ups on Changes to the Work.  
 

A. In the event of Changes to the Work, pursuant to Article 9 of the General Conditions, the 
mark-up for all overhead (including home and field office overhead), general conditions 
costs and profit, shall not exceed five percent (5%) of the direct actual costs if the General 
Contractor performed the work, five percent (5%) if the sub-contractor performed the work, 
as determined in accordance with Article 9.4 of the General conditions. Sub-contractor 
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B. Deleted Work:  All deductive change order(s) must be prepared pursuant to Contract 

Documents. Deductive Change Orders must be at a fair cost value to the district and shall 
credit back all mark-ups to the district along with the actual scope of work. General 
contractor and all subcontractors shall not be entitled to any profit and overhead on the 
deducted work.   

 
1.06 Inclement Weather Days.   
 

Pursuant to Article 7.4.1 of the General Conditions, the number of Rain Days (including 
inclement weather) for this Contract is 15 days. 
 

1.07 District’s Construction Manager. 
 

The District’s Construction Manager is:  GKK Works 
 
PART 2 
 
2.0 Construction operations, phasing, execution and Special Provisions 

 
This Section supersedes other general conditions where applicable. 

 
2.1 Project Limits. 

 
The Contractor will limit its operations to the area included in the Contract Documents.  All 
contractor lay-down, construction work and operations will be limited to the shaded area 
as indicated on .000B –Campus QUAD   
 

2.2 Hours of Operation 
Work will be coordinated with Construction Manager & College for minimum disruption to 
College operations and shall be performed during normal business working hours; Monday 
to Friday from 6:00 AM to 6:00 PM.  All off-hour work or weekend work must be approved 
by the College through the Construction Manager at least two days in advance.  
 

2.3 Construction Traffic Route 
 
Contractor to use pre-determined construction traffic routes as approved by the College. 

 
2.4 Progress Schedule; Contractor Responsibility for Construction Schedule 

 
CONTRACTOR shall be responsible for the preparation, submittal and maintenance of 
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Construction Schedules required by the Contract Documents according but not limited to 
Section 01320, CONSTRUCTION PROGRESS DOCUMENTAION as included in Division 
01 of the Bid Documents. All pertinent provisions of the General Conditions apply. 

 
2.5 Phasing 

 
A. Work will be performed in such a manner as to minimize impact to normal college 

operations.  Any phase/segment shall be required to be completed according to the 
approved Milestones Schedule. 

B. Contractor shall submit a “work to complete’ list to the Construction Manager 10 
calendar days before the scheduled end of any phase.  The Construction Manager 
and the Architect will comment and add items to the list as necessary.  The 
contractor shall complete the “work to complete” list within 3 days after having 
received the list from the Construction Manager.  The contractor shall request a 
punch list walk 5 days prior to the scheduled end of any phase/segment. 

C. During the performance of this contract, the college and facilities operations will be 
ongoing and will remain under normal operations.  Work will be permitted during 
school hours, provided that safe access to and exits from buildings are maintained 
while facilities remain in use.  Temporary fencing with green windscreen shall be 
erected by the contractor to segregate work areas from all other campus areas. 

D. Contractor shall prepare a Construction Schedule in accordance with the phasing 
plan.  Reference Section 01010, 0.00 B-PHASE DIAGRAM and APPENDIX A. 
(01010) 

E. Contractor shall commence performance of the Contract upon the date specified in 
the Notice to Proceed and shall furnish sufficient labor, equipment, material, extra 
shifts and overtime to achieve the required milestones as indicated on Section 
01010, 0.00B- PHASE DIAGRAM (01010)  and Appendix A. 

 
 

2.6 Allowances 
 

The bidders shall include within the base bid the following allowances.  The allowances shall be 
identified as separate line items in the Contractor’s schedule of values.  The allowances are to be 
used at the College’s sole discretion for work not otherwise shown and/or specified in the 
construction documents.  Work performed under the allowances shall be performed only as 
directed in writing by the College through the Construction Manager.  Any and all unused 
allowance amounts shall be credited to the College by change order and reflected in the 
Contractor’s final application for payment without any compensation for overhead and profit. 
 

EXHIBIT I – ALLOWANCES 
 

No. Description Allowance 
1 Unidentified Various Items. $2,500,000
 Total $2,500,000
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2.7 Ancillary Project Conditions 

 
A 
Contractor shall provide an itemized scope and work plan to include field notes and shop 
drawings to accomplish each of the ancillary projects listed on Exhibit I above.  Estimates 
of costs must be provided prior to commencement of work.  The work will be tracked on a 
time and materials basis. 
 
B 
Contractor will be provided the building pad per As-built conditions and per Rio 
Hondo Mass Grading Drawings as identified by Exhibit 3 -Addendum # 2 Rough 
grading drawings. The grades provided to the contractor are strictly rough grades 
and elevations Contractor will be making and certifying all the final grades and 
elevations as required for the buildings and making all necessary adjustments to 
achieve final grades. All associated work as a result of this pad certification and 
final grades will be the responsibility of the contractor and shall be at no additional 
cost to the district. Contractor is responsible for verifying the existing grades and 
making provisions for the final grades/elevations and certification. Contractor is to 
include all survey and compaction work if and as required per Geotechnical Report 
to be able to certify the pad. Pad certification is the responsibility of the contractor. 
 
C 
Contractor is advised that a portion of the Temporary Shoring System currently 
provided by Malcolm Drilling is to be included as a part of the base contract work. 
This portion of the work is identified by Exhibit 1- RFI Response 25 (Taisi RFI # 026) 
Included is Temporary Soil Nailing Shoring Plans from Brunette and Young and 
Geotechnical Investigation Report by Mactech Engineering. 
Contractor is being advised to call John McShane at Malcolm Drilling Company  at 
PH : 626-338-0035  Fax 626-338-7113 located at 4926 North Azusa Canyon Road 
Irwindale CA 91706. All associated work required as a part of installation of the 
temporary shoring system including rigging, soil nailing (per approved design by 
Malcolm Drilling) Excavation and Transport of Dirt Etc will be included as a part of 
the base bid. For Warranty and Design Liability Reasons it is recommended that 
Contractors contact Malcolm Drilling for this scope of work. 
 
D 
Contractor is advised that all SWPPP maintenance and provisions for the duration 
of the project will be contractor’s responsibility. Please refer to Exhibit 3 Addendum 
# 2 Sheet C 2.04 for Scope of Work regarding SWPPP Implementation and 
monitoring. Contractor will be required to provide and change the Erosion 
Control/SWPPP as per the phasing requirements for the different phases and must 
include all such price for SWPPP design/monitoring and implementation for the all 
the phases of the project. All SWPPP measures that are already in place at the site 
as a part of Rio Hondo Mass Grading Project –Sheet C 2.04 Exhibit 3 and Exhibit 4 
will be taken over by the contractor. Contractor will maintain and implement this at 
no additional cost to the district. All permit and fees associated will be paid by the 
contractor. Refer to Exhibit 4 for SWPPP Scope of work for Student Services and 

RIO HONDO COMMUNITY COLLEGE  
STUDENT UNION/STUDENT SERVICES/CAMPUS QUAD SPECIAL CONDITIONS 00800 
ADDENDUM # 5 PAGE 6 OF 10 
  

 



Student Union Building. 
 
E 
Contractor is advised that the construction fencing is in place for the Mass grading 
project. Contractor will be required to take over this fencing as a part of the project 
and maintain/add/ remove and relocate fences as required during the different 
phases of the project. Contractor is to ensure all areas that require student/staff 
access are well protected and fenced to the satisfaction of the CM. Contractor must 
figure fencing for each of the different phases of the project at no additional cost to 
the district. 
 
F  
Contractor is being advised that although bid and build as one project for DSA 
closeout and accounting purposes the project accounting/submittal and close out 
procedures will be per DSA project numbers and will be for each individual projects. 
Contractor shall figure in this administrative time in his bid and such project 
accounting will be at no additional cost to the district. 
 
Contractor will be required to demolish all trees that are located within the areas of 
work as identified by different phases. All such costs will be included in the bid at 
no extra cost to the district. 
If a tree is identified to relocated or transplanted Contractor will employ a 
professional tree moving company (Senna Tree or Valley Crest Tree Co.) to relocate 
the trees per the landscape drawings for Campus Quad. All such costs for 
temporary and final relocation will be included as a part of the base bid. Contractor 
will figure at least (4) Medium sized trees (20 feet high) for relocation and 
transplanting. 
 
Contractor is to include in the base bid Five(5) Trees in planters in the upper quad 
area to the Campus Soccer Field as identified in the attached Sketch SKA -1. 
Contractor will also relocate Eight (8) Planters without trees at a location within the 
campus boundaries. Contractor will be responsible for moving the trees across 
campus to the location specified at no additional cost to the district. 
 All other Trashcans, receptacles and movable items within the site boundaries will 
be relocated by the contractor at no additional cost to the district.  
 
Contractor shall reference as –built drawings and survey information for all utilities 
located on Central Drive. Contractor shall figure in his bid costs to raise/bring up 
vaults/Manholes etc to finished/final grades.  All such existing Vaults/Fire 
Hydrants/Electrical and Gas Vaults must be brought up to desired grades per plans 
and specifications at no additional cost to the district. 
 
F 
Owner reserves the option to assign work to others with a Not to Exceed amount of 1% of 
contract value and at no more than 5% overhead and profit markup on assigned 
subcontractor.  Any allowances not used can be assigned to other allowances or deleted 
in this contract at no penalty to the College. 
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2.8 Coordination with other Onsite contractors/trades 
 

A. Contractor shall coordinate operations included in various sections of the Contract 
Documents to help ensure efficient and orderly completion of the work. 

 
B. Coordinate scheduling and timing of required administrative procedures with other 

construction activities to avoid conflicts and help ensure orderly progress of the 
work.  Such administrative activities include, but are not limited to, the following: 

1. Preparation of schedules. 
2. Installation, relocation and removal of temporary facilities. 
3. Progress meetings. 
4. Project coordination activities. 

C. Coordinate all work with other onsite contractors. 
 

2.9 Security 
 

Contractor is responsible for Work and Site security from start of construction, date of 
NTP, to Substantial Completion, whichever comes later. Contractor shall employ one(1) 
full time security guard during the duration of the project. Contractor’s responsibility 
includes assessment of security needs within and around Site Boundaries. In the event the 
contractor chooses not to employ a full time person, all such costs shall be credited back 
to the college at prevailing wages. 

 
2.10 Protection of Persons and Property 

A. The Contractor shall be responsible for all damages to persons or property that occur as a 
result of its fault or negligence in connection with the prosecution of this Contract and shall 
take all necessary measures and be responsible for the proper care and protection of all 
materials delivered to and from the site and work performed until completion and final 
acceptance by the College. All work shall be solely at the Contractor's risk, with the 
exception of damage to the work caused by "acts of God" as defined in Public Contract Code 
Section 7105(b)(2). 

B. Contractor shall take, and require all subcontractors to take, all necessary precautions for the 
safety of workers on the site and shall comply with all applicable federal, state, local and 
other safety laws, standards, orders, rules, regulations, and building codes to prevent 
accidents or injury to persons on, about, or adjacent to premises where Work is being 
performed and to provide a safe and healthful place of employment. In addition to meeting all 
requirements of OSHA, Cal-OSHA, state, and local codes. Contractor shall furnish, erect and 
properly maintain at all times, as directed by the College or Program Manager or required by 
conditions and progress of work, all necessary safety devices, safeguards, construction 
canopies, signs, audible devices for protection of the blind, safety rails, belts and nets, 
barriers, lights, and watchmen for protection of workers and the public, and shall post 
danger signs warning against hazards created by such features in the course of construction. 

C. The Contractor shall erect and maintain, as required by existing conditions and performance 
of the Contract, reasonable safeguards for safety and protection, including posting danger 
signs and other warnings against hazards, promulgating safety regulations, and notifying 
owners and users of adjacent sites and utilities. 
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D. Requirements for Existing Sites. 
 
Contractor shall (unless waived by the College in writing): 
 
(a) When performing construction on existing sites, become informed and take into 

specific account the maturity of the students on the site. Contractor shall perform 
Work which may interfere with school routine before or after school hours, enclose 
working area with a substantial barricade, and arrange Work to cause a minimum 
amount of inconvenience and danger to students and faculty in their regular school 
activities. The Contractor shall comply with specifications and directives of the 
College regarding the timing of certain construction activities in order to avoid 
unnecessary interference with school functioning. 

(b) Provide substantial barricades around any shrubs or trees indicated to be preserved. 
(c) Deliver materials to building area over route designated by the College through the   
             Construction Manager. 
(d) Take preventive measures to minimize objectionable dust, noise, or other  
             disturbances. 
(e) Take preventive measures to prevent disturbing or covering any survey markers,  

 monuments, or other devices marking property boundaries or corners. If such 
markers are disturbed by accident, they shall be replaced by an approved land 
surveyor or civil engineer and all maps and records required therefrom shall be filed 
with the County and local authorities, at no cost to the College. All filing and plan 
check fees shall be paid by Contractor. 

(f) Provide to the College on request, the Contractor's written safety program and   
            safety plan for each site. 
 

E. Requirements for Existing Building Conditions. 
 
Contractor shall (unless waived by the College in writing) protect the following: 
 
(a) Contractor to protect , cap, reroute any existing utilities, IT Cables, Electrical conduits, 

Gas/Air lines, Plumbing as necessary to maintain any other buildings’ operational 
function and capability. Contractor to submit a work-plan subject to the approval of 
the A.E and the Construction Manager for all such work. 

(b) All Electrical, Plumbing, Utility, Gas, Air shut-offs to be coordinated with the 
Construction manager subject to the approval of A.E to keep the required existing 
facilities running during any phase or Segments of the Project . 

F. Covering and Cleaning: Cover and protect the College's property within the project 
limits, as required to prevent soiling or damage by dust, dirt, water, fumes, or 
otherwise as deemed necessary by the College or Program Manager. 

G. Repair or replace any damage to existing structures, improvements and equipment 
caused by Contractor's operations, at Contractor's expense. 

H. Repair or replace damaged work with new materials, to restore the damaged areas 
and surfaces equal to and matching, the conditions which existed prior to damage, or at 
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start of the work of this Contract, at no cost to the College. 

I. Prior to start of work, Contractor, College and Construction Manager shall conduct 
an on-site inspection of existing conditions and the Contractor shall clearly document and 
report damaged conditions to the College. Items not reported to the College at time of 
inspection will be assumed to be result of Contractor's work, whose responsibility it will be to 
repair or replace those items. Contractors shall include, along with his report to the College, 
digital, dated photographs. 
 

2.11 Landscape Repair 

A. Patch all grass areas damaged by construction vehicles and equipment. Re-sod or hydro-
seed the area to its previous condition or better under the direction of the Construction 
Manager or College Maintenance Department at no additional cost to the district. 

B.  Do not use grass seeds. Replace any sprinklers or irrigation material damaged by 
construction activities at no additional cost to the district. Upon completion of Work, 
Contractor shall restore grass areas to its previous conditions before start of 
construction operations. Prior to commencement of work, Contractor is to identify 
damaged and non-operational irrigation and landscape elements and report to the 
Construction Manager.  

2.12 Power Shut-down Requirements 

A. In addition to any items identified in the Contract Documents, the Contractor shall 
provide the following to successfully accomplish the power switch over to the project. 

1. Provide a detailed sequence of events identifying activities for the scope of work, 
including durations and manpower for the scope of work. The Contractor shall 
provide this sequence of events 2 weeks prior to commencement of this 
scheduled work, or as specified in Section 01010, Exhibit "A", whichever is more 
stringent. 

2. Provide any temporary power required to keep critical facilities operational. Such 
items include but are not limited to computer servers, Fire Life Safety, Server 
room AC, irrigation controllers, pool pumps, security panels, freezers/coolers 
etc.; at no cost to the College. 

3. Provide a minimum of one (1) fire watch to patrol areas that are not on an active 
fire alarm system or disturbed as a result of contractor activities or disruption. 

 
2.13 Geotechnical Investigation Report 

Prepared by: MACTEC Engineering and Consulting, Inc. 
 
See Website for Individual Geotech reports and Supplements for Individual 
Projects. 
 
 

END OF SECTION 
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ADDENDUM #5 BID RFI LOG 1/28/2010

PROJECTS: Bid #1162 RIO HONDO STUDENT UNION BUILDING
Bid #1162 RIO HONDO STUDENT SERVICE BUILDING
Bid #1162 – DSA APP# 03-112616 - RIO HONDO COLLEGE QUAD

RFI LOG 
NUMBER

CONTRACTOR
RFI #

SUBJECT RESPONSE

1 Emma #4 We are having trouble looking for a subcontractor to design and 
construct the cribwall. We would appreciate it if you can suggest or 
name some subcontractors doing this type of  job.

Note:  The cribwall is already designed and approved by DSA.  Suggest 
contacting Retaining Walls Company as noted on the title block of Sheet CW.1 
for  information.  Matt Doss at 209.832.2600 x3 (office)
209.321.2921 (cell), email: matt@retwalls.com; or Van Davis at 760.471.2500 
x221, email: van@rwcn.net, www.retwalls.com

We do not have any recommendations for subcontractors.

2 Emma #5 Section 09681, dated 09.21.09 Page 1, part 1, par 1:1 section A 
includes: Installing College-Furnished carpet tiles. Same section 
09681, dated 11.13.09 does not include  anything regarding furnishing 
carpet tile, I suppose  the contractor.
But there are no indication about style of carpet, only manufacturer. 
Please clarify who will supply the carpet and style. I know it will be 
Collins & Aikman for the manufacturer.

Rio Hondo College (RHC)  will purchase the carpet for both Student Services 
Building and Student Union Building.
Contractor to provide quantity required for each project to the owner prior to 
RHC placing the order.

3 Emma Corp (American 
Landscape) RFI #7 

Irrigation - SBBC-30AL will not e enough for the backflow device 
enclosure,  After all dimensions for the required components are 
added, the enclosure size should be SBBC-60AL.  Otherwise 
specified, we will bid this portion with Strongbox SBBC -60AL.

Strongbox SBBC -60AL will be acceptable

4 Emma Corp (American 
Landscape) RFI #7

Irrigation - Miscellaneous Equipment Legend calls out mainline as Sch 
40 PVC, but the specifications callout mainline between 2" and 3 " as 
Class 315 PVC.  Otherwise specified we will bid mainline as Sched 40 
PVC

Sch 40 mainline will be acceptable

5 Emma Corp (American 
Landscape) RFI #7

Irrigation  - There are specification and detail for a booster pump.  
However there is not a booster pump located anywhere on the plan.  
Otherwise specified, we will note bid this item.

Refer to Addendum No. 2 plans for pump location.

6 Emma Corp (American 
Landscape) RFI #7 

Irrigation Tree is an area around the Student Service Building that 
does not have any planting area yet irrigation lines are drawn out.  
They are shown on sheet L4.03 and L4.05.  Otherwise specified, we 
will bid according to the plant that are drawn out.

Refer to Addendum No. 2 plans for revised irrigation plans

Page 1 of 3
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7 Emma Corp (American 
Landscape) RFI #7 

Tree Relocation, Tree Protection Tree Demolition - These are shown in 
demolition plan et here  are many conflicting information,  For 
Example, group of 8 palm trees to remain on sheet L6.02 does no 
match up in sheet CD1.20 where only 6 palms are shown to protect in 
place.  Also, in sheet CD1.20 in the upper right corner, there are 2 
palms to be protected in place where as in L6.02 these  areas are turf 
and shrubs.  There are more such conflicts throughout the demolition 
plans.  For accurate bid these items need to be more defined. 
Otherwise specified, we will qualify these as we see fit with the final 
landscape and construction plan.

Refer to Addendum No. 2 for additional clarification 

8 Emma Corp (American 
Landscape) RFI #7 

Tree Pruning- This portion will be addicted according to Question #5.  
we will quantify this portion of work accordingly, otherwise specified. 

Refer to Addendum No. 2 for additional clarification 

9 Emma Corp (Marina) 
RFI #5 

Sheet L1.03 Shown in F-7 callout for a quickcrete pot per Site 
Furnishings Legend.  Landscape drawings L6.03 references detail 
9/L7.01 for the same pot which shows planting material inside.  
However there is no irrigation shown at the pot.  Per manufacturer the 
pot is to be used as a fountain.  Please clarify if this pot is a planter or 
fountain.

Planter Pot F-7 is a Planter Pot.  Manufacturer to provide sufficient for 
pot to support for plant material.  Contractor to provide irrigation to pot 
on a separate remote control valve.

10 Edge Development Inc.  
RFI #06

Sheet C3.40 Wall at Wray Theater.  Please provide top of wall and top 
of wall elevations

Top of Wall has been added as part of Addendum # 2 dated January 18, 
2010.  Top of footing will vary based on elevation of existing walk at Wray 
Theater that will remain.  Provide top of footing 12" below FS  based on 
existing threshold grades provided. 

11 Edge Development Inc.  
RFI #07

Reference C2.20  Multiple retaining / site walls,  there appears to be 
conflicts regarding wall construction methods. Some areas are shown 
as masonry and others concrete.  However sheet contradicts itself  
notes 30 & 2 are shown on the same wall

There are a number of walls both masonry and concrete on the project.  
The wall that is being referenced in RFI 07 is a wall where a portion is 
masonry with stone veneer joining a cast in place concrete wall.  Refer to 
L1.02 for additional clarification.

12 Edge Development Inc.  
RFI #08

Reference Note 1, references concrete paving, however the legend 
appears to show brick pavers.  See page 2.60 note 9. 

As Noted in Addendum 2 Response to RFI question 1:  The graphic 
representation reflected on Sheet C2.60 on the Rio Hondo College Quad 
drawings does not correctly reflect the finishes.  Refer to Landscape 
Plans L1.01 – L1.06 for color, finishes and jointing pattern.

13 Yamada Enterprises
RFI #1

Need clarification on the height of shelving & number of shelves per 
face being provided for both rooms.

Student Services Building: See revised Sheet A4.17, Interior Elevation 
drawings 6,7,8, and 9 for info. on MobileX shelving units in room 125. 
Student Union Building: See Spec. Section 11400 for info. on Metro Max Q 
Series shelving units.

14 Yamada Enterprises
RFI #1

Please clarify if the bid is for a Manuel or Mechanical mobile system 
spec. calls out both.

Manual. See revised spec. section 10681-2.2-A

15 Yamada Enterprises
RFI #1

Please clarify what type of shelving each room gets. Spec mentions 
supported type and hooked type shelving.

Student Services Building: Room 125 (STORAGE) MobileX-high density-
Manual moveable shelving units by Montel Inc. For more info. see revised 
spec section 10681-2.1-A 
Student Union Building:  Room 103 (DRY STORAGE) Metro Max Q Series 
shelving units on casters. See spec. section 11400 for info. on the shelving 
units

16 Yamada Enterprises
RFI #1

Spec. calls out for both slotted back stops and plain back stops need 
clarification.

See revised spec. section 10681. Both slotted back stops and plain back stops 
have been eliminated from the spec. section 10681.
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17 Yamada Enterprises
RFI #1

Please clarify that both rooms get the safety features mentioned in the 
spec. (Toe Level Safety Sweep & Automatic Protecting Device) 
typically these features are used in public areas                       not 
storage rooms. Moreover, they are used when the ranges are longer 
than what it’s shown on the plan.

Student Services Building: The MobileX high density shelves DO NOT get 
the safety features mentioned in previous spec. section 10681. See revised 
spec. section 10681.
Student Union Building: The shelving units in Room 103 are Metro Max Q 
Series.

18 Yamada Enterprises
RFI #1

Sheet A2.01 & QF101 Dry Storage Room does not specify the number 
of units on each carriage and the overall length and depth of the 
system please clarify.

See Spec. Section 11400 Student Union Building  for info. on Metro Max Q 
Series shelving units.

19 Yamada Enterprises
RFI #1

Please confirm that both systems get sliding reference shelves. The Shelving system used at Student Services Building is different than the 
Shelving system used in Student Union Building. 
The reference to Sliding Ref. shelves for the MobileX units in Student 
Services Building has been eliminated from spec section 10681. See revised 
spec. section.

20 Yamada Enterprises
RFI #1

Please confirm that the Mobile Unit in the Dry Storage Rm. 103 has 
recessed rails. There is no foundation plan indicating the block outs on 
the concrete slab for the recessed rails. 

In Student Union Building: The mobile units in Room 103 are Metro Max Q 
Series shelving units on casters. See spec. section 11400 for more info.

21 Bapko RFI#1 It appears that the Architectural drawings show horizontal parapet 
tubing, However the structural steel drawings do not show any tubing 
required for the parapet. Ref details listed and please advise. (3/A4.02, 
3/A4 07 2/A9 04 6/A9 04 5 6/A9 01)

In Student Union Building no structural tubing req’d at the parapet.

22 Emma Corporation RFI 
# 10

Item 1.09 Contract Time, Notice to Contractors calling for Bids-Confirm 
Duration of the project

Refer to Section 1010-Phasing of the Work for individual phases. Total 
Contract time is 480 CD(Substantial Completion) + 30 CD Days for Close out. 
However please refer to milestones for start and end of different phases.

23 Emma Corporation RFI 
# 10

SN1 of Exhibit 1-Provide us a copy of Malcomlm Drillings proposal 
dated Jan 13 2010 as stated on this drawing

Contractor to contact Malcolm Drilling John Mcshane for proposal and scope 
of work per Special Conditions Diviision 0800. This scope of work should be 
included in the base bid.

24 Emma Corporation RFI 
# 10

Is the cost for the balance of soil nailing shoring work included in the 
allowance provided ?

No. This scope of work must be included as a part of base bid. Allowance 
items are for Unforeseen conditions. For scope of work refer to Exhibit 1,2 and 
3.

25 Emma Corporation RFI 
# 10

Where will staging area located Within project boundaries

26 KPRS RFI Set 003 General Note # 2 under Structural Steel on Sheet on S0.01 calls for 
the following " Shop welds must be performed by an AISC Quality 
Fabricator." Please confirm if the following will be required

Yes

27 Bernards RFI # 10 Details 4 & 4 of sheet L 3.04 of the Quad set show cultured stone 
Veneer. Please advise where to locate spe for thecultured stone 
veneer

See RF1 # 8- Addnedum # 2 response for similar question.

END OF BIDDING RFIs
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