



# ACCREDITATION UPDATE

December 9, 2020

Caroline Durdella, Ph. D.

Marie Eckstrom, M.A.

# PRESENTATION OVERVIEW

- Context
- Accomplishments to Date
- Next Steps

# CONTEXT

2019-20	Fall 2020
<ul style="list-style-type: none"><li>• Developed and approved Accreditation Structure</li><li>• Drafted initial timeline</li><li>• Accreditation 101 Online Orientation</li><li>• Spring Flex 2020 – Raffle and Kickoff</li><li>• Board and Steering Committee training with ACCJC</li></ul>	<ul style="list-style-type: none"><li>• Timeline revisions</li><li>• Board engagement</li><li>• Quality Focus Essay topics</li><li>• Completion of initial drafts standards I and III</li></ul>

# ACCREDITATION STRUCTURE

- Accreditation Leadership Team
- Accreditation Steering Committee
- Standards Teams

# BOARD ENGAGEMENT

- Quarterly updates
- Standard IV Committee

# TIMELINE

Fall 2020		Winter 2021	
Task	Due Date	Task	Due Date
<b>Identify QFE Topics</b>	November 24, 2020	<b>Draft Standard II</b>	January 29, 2021
<b>Quarterly Report -- BOT</b>	December 9, 2020	<b>Update Introductory Material</b>	January 15, 2021
<b>Draft Standard I</b>	December 18, 2020	<b>Draft Standard IV</b>	January 22, 2021
<b>Draft Standard III</b>	December 18, 2020	<b>Draft Introductory Material</b>	January 29, 2021
<b>Monthly Standard IV Meeting w BOT Subcommittee *</b>	December 2020 TBD	<b>All Standard Report BOT Study Session</b>	January 27, 2021

# TIMELINE

Spring 2021		Summer 2021	
Task	Due Date	Task	Due Date
<b>Update all organizational charts</b>	February 26, 2021	<b>Presidential Review of ISER</b>	May 2021
<b>Initial Drafts QFEs</b>	February 26, 2021	<b>Board Review of ISER</b>	August 25, 2021
<b>Monthly Standard IV Meeting w BOT Subcommittee *</b>	February 2021 TBD		
<b>Complete First Draft ISER</b>	March 2021		
<b>Monthly Standard IV Meeting w BOT Subcommittee *</b>	March 2021 TBD		
<b>Quarterly Report -- BOT</b>	April 22, 2021		
<b>Monthly Standard IV Meeting w BOT Subcommittee *</b>	April 2021 TBD		
<b>Monthly Standard IV Meeting w BOT Subcommittee *</b>	May 2021 TBD		

## NEXT STEPS

- Completion of standard team work Standard I and Standard III – December 18
- Standard IV initial outline and meeting with Board Committee
- Next Quarterly Update: April 14, 2021





# ACCREDITATION UPDATE

December 9, 2020

Caroline Durdella, Ph. D.

Marie Eckstrom, M.A.

# PRESENTATION OVERVIEW

- Context
- Accomplishments to Date
- Next Steps

# CONTEXT

2019-20	Fall 2020
<ul style="list-style-type: none"><li>• Developed and approved Accreditation Structure</li><li>• Drafted initial timeline</li><li>• Accreditation 101 Online Orientation</li><li>• Spring Flex 2020 – Raffle and Kickoff</li><li>• Board and Steering Committee training with ACCJC</li></ul>	<ul style="list-style-type: none"><li>• Timeline revisions</li><li>• Board engagement</li><li>• Quality Focus Essay topics</li><li>• Completion of initial drafts standards I and III</li></ul>

# ACCREDITATION STRUCTURE

- Accreditation Leadership Team
- Accreditation Steering Committee
- Standards Teams

# BOARD ENGAGEMENT

- Quarterly updates
- Standard IV Committee

# TIMELINE

Fall 2020		Winter 2021	
Task	Due Date	Task	Due Date
<b>Identify QFE Topics</b>	November 24, 2020	<b>Draft Standard II</b>	January 29, 2021
<b>Quarterly Report -- BOT</b>	December 9, 2020	<b>Update Introductory Material</b>	January 15, 2021
<b>Draft Standard I</b>	December 18, 2020	<b>Draft Standard IV</b>	January 22, 2021
<b>Draft Standard III</b>	December 18, 2020	<b>Draft Introductory Material</b>	January 29, 2021
<b>Monthly Standard IV Meeting w BOT Subcommittee *</b>	December 2020 TBD	<b>All Standard Report BOT Study Session</b>	January 27, 2021

# TIMELINE

Spring 2021		Summer 2021	
Task	Due Date	Task	Due Date
<b>Update all organizational charts</b>	February 26, 2021	<b>Presidential Review of ISER</b>	May 2021
<b>Initial Drafts QFEs</b>	February 26, 2021	<b>Board Review of ISER</b>	August 25, 2021
<b>Monthly Standard IV Meeting w BOT Subcommittee *</b>	February 2021 TBD		
<b>Complete First Draft ISER</b>	March 2021		
<b>Monthly Standard IV Meeting w BOT Subcommittee *</b>	March 2021 TBD		
<b>Quarterly Report -- BOT</b>	April 22, 2021		
<b>Monthly Standard IV Meeting w BOT Subcommittee *</b>	April 2021 TBD		
<b>Monthly Standard IV Meeting w BOT Subcommittee *</b>	May 2021 TBD		

## NEXT STEPS

- Completion of standard team work Standard I and Standard III – December 18
- Standard IV initial outline and meeting with Board Committee
- Next Quarterly Update: April 14, 2021